Message

From: Siu, Jennifer [/O=EXCHANGELABS/QU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=18E5E587FAG64C74A90E1F8F79CFFOAE-SIU, JENNIF]

Sent: 11/17/2022 4:40:45 PM

To: Powell, Erika E CIV USARMY CESPN (USA) [Erika.Powell@usace.army.mil]

CC: Jones, Anisa Y CIV USARMY CESPN (USA) [Anisa.Y.Jones@usace.army.mil]; Beach, Tessa E CIV USARMY CESPN (USA)
[Tessa.E.Bernhardt@usace.army.mil]; Williams, Thomas R CIV USARMY CESPN (USA}
[Thomas.R.Williams@usace.army.mil]

Subject: RE: Oakland Turning Basin Feasibility/NEPA waiver: process question!

Thank you Erika for your response. | will forward to management.

Jennifer D. Siu

Wetlands Section, WTR 2-2
Woater Division

USEPA, Region 9

(415) 972-3983
Siudennifer@epa.goy

Stay curious; first seek to understand.

From: Powell, Erika E CIV USARMY CESPN (USA) <Erika.Powell@usace.army.mil>

Sent: Wednesday, November 16, 2022 6:02 PM

To: Siu, Jennifer <SiuJennifer@epa.gov>

Cc: Jones, Anisa Y CIV USARMY CESPN (USA) <Anisa.Y.Jones@usace.army.mil>; Beach, Tessa E CIV USARMY CESPN (USA)
<Tessa.E.Bernhardt@usace.army.mil>; Williams, Thomas R CIV USARMY CESPN (USA)
<Thomas.R.Williams@usace.army.mil>

Subject: RE: Oakland Turning Basin Feasibility/NEPA waiver: process question!

Hello Ms. Siu,

You message was forwarded to me by Tessa Beach, Chief of Environmental Branch, San Francisco District. | am the
feasibility study project manager for the Oakland Harbor Turning Basins Widening Feasibility Study.

I hope the following answers the questions in the email below, as | understand them:

1.) The 333 waiver request is for additional funding to rerelease the Draft IFR/EA and to extend the feasibility study
schedule for a study completion of June 2024. This waiver request is competing for 2023 workplan funding.
These funds are needed to complete a NEPA compliant document and to perform additional public engagement
in the environmental justice communities of West Oakland. Maintaining this schedule will allow the highest
probability of this feasibility study to be completed in time to be considered for WRDA 2024.

2) The current recommended course of action does not align the release of the 2nd Draft IFR/EA with the EIR.
Delaying the public release of the draft IFR/EA to align with the release of the EIR would add four to six
months to the schedule, and it would eliminate the probability of getting 2023 Workplan funding. Not getting 2023
workplan funding would mean the study  would be delayed an additional 12 months until workplan 2024 funding
is available, for a total delay of 18 months. This would ensure the study would not be eligible to compete for

WRDA 2024,

Please let me know if there are additional questions, or if clarification is needed.
Best regards,

ED_013881_00000426-00001



Erika E. Powell, P.E.

Senior Project Manager

LS Army Corps of Engineers, San Francisco District
450 Golden Gate, 4th Floor

Gan Francisco, CA 84102

Erika Powslli@usacearmyami]

415-793-1515 {mobils)

For inmternal USACE messages you can always find me on

Microsoft Teams

From: Siu, Jennifer <Siu Jennifer@epa.goy>

Sent: Tuesday, November 15, 2022 1:47 PM

To: Beach, Tessa E CIV USARMY CESPN (USA) <Tessa. E Barnhardt@usace army.mil>

Subject: [Non-DoD Source] Oakland Turning Basin Feasibility/NEPA waiver: process question!
Importance: High

Hi Tessa,

My management just asked me to get clarification on the relationship between the
waiver request and the WRDA 2024 funding opportunity. My understanding at the LTMS
MC mtg was that USACE is only requesting 3x3x3 process waiver until end of March
2023, as any later than that would imperil potential future WRDA funding to finalize the
Feasibility Study/NEPA document. Can you explain the internal USACE trigger related to
the WRDA 2024 (i.e., if waiver requested those 3 additional months from April to June)?

Thanks and sorry for late request!

Jennifer D. Siu

Wetlands Section, WTR 2-2
Woater Division,

USEPA, Region 9

(415) 972-3983

Sy lennifer@ena gov

Stay curious; first seek to understand.
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